IT CARVE-OUT PROGRAM

Project Trinity

Bosch (Buyer) ← Johnson Controls International (Seller) · Managed by KPMG

01 Jul '26 KICKOFF | **01 Jul '28** DAY 1 CLOSING | **31 Dec '29** TSA EXIT / CLOSE

Pre-Initiation

Dashboard as of 28 Mar 2026

95 days until Project Kickoff (01 Jul 2026) | 826 days to Day 1 Closing | 1,374 days to TSA Exit & Project Closure

PROJECT OVERVIEW

Project Trinity is a full-scope IT carve-out separating the Johnson Controls International (JCI) business unit being acquired by **Bosch**. JCI will perform a complete IT separation across **180 global sites** spanning Asia-Pacific, Americas, and EMEA, migrating all IT services into a temporary **Merger Zone** (standalone environment) before final integration into the Bosch landscape. JCI will continue to operate IT for Bosch under an **18-month TSA** post Day-1 closing (01 Jul 2028), with full TSA exit and project closure targeted for **31 December 2029**. The scope covers ~8,000 employees, ~6,000 client devices, and ~500 applications across a FRAME-comparable SAP/ERP landscape.

CARVE-OUT MODEL

Stand Alone

Merger Zone interim state → Bosch integration post-TSA

Big Bang Go-Live

18-Month TSA

KEY PARTIES

Bosch (Buyer)

JCI (Seller)

KPMG (PMO)

GOVERNANCE

Steering Committee
6 Quality Gates (QG1–QG6)
Regional WS Leads: AP / AM / EMEA

PROGRAMME BUDGET (LABOUR)

€4,514,584

Excl. hardware, software licences, WAN circuits & data centre leases

192 Tasks | 6 Phases | 16 Milestones

GLOBAL SITES
180
AP (largest) · AM · EMEA

EMPLOYEES IN SCOPE
8,000
All regions · multi-language

CLIENT DEVICES
6,000
Reimaging wave-based by region

APPLICATIONS
~500
Incl. SAP/ERP · SaaS · OT

PROJECT DURATION
42
Months · Jul 2026 → Dec 2029

TSA DURATION
18
Months post Day 1 · JCI-operated

PROGRAMME PHASE TIMELINE

01 Jul 2026 → 31 Dec 2029 · 42 months



Ph.1 Initialization (65 days) · Ph.2 Concept (130 days) · Ph.3 Development (170 days) · Ph.4 Implementation (152 days) · Ph.5 GoLive & Hypercare (65 days) · Ph.6 Stabilization & TSA Exit (330 days)

KEY MILESTONES & QUALITY GATES

	MILESTONE	DATE	DAYS FROM TODAY	STATUS
◆	Project Kickoff PROGRAMME START	01 Jul 2026	+95 days	Upcoming
⬡	QG1 — Initialization Gate QUALITY GATE	30 Sep 2026	+186 days	Upcoming
⬡	QG2 — Concept Gate QUALITY GATE	31 Mar 2027	+368 days	Planned
⬡	QG3 — Development Gate QUALITY GATE · MERGER ZONE READY	28 Nov 2027	+610 days	Planned
◆	SPA / APA Signing · Frozen Zone	19 Apr 2028	+753 days	Critical

BUDGET DISTRIBUTION

€4,514,584

Total Programme Labour Cost

Labour only · Excl. hardware / licences / WAN circuits / DC leases
40,928 person-hours across 55 resource groups

Bosch IT Team	43.3%	Governance / PMO	14.0%
JCI Team	12.4%	External Partners	11.4%
Cross-Functional	10.5%	Regional Teams	6.5%
Executive	1.9%		

	MILESTONE	DATE	DAYS FROM TODAY	STATUS
	CRITICAL EVENT · LEGAL TRANSFER			
⬡	**QG4 — Implementation Gate** QUALITY GATE · GO/NO-GO	28 Jun 2028	+823 days	Planned
★	**Day 1 Closing — TSA Activation** CRITICAL MILESTONE · 18-MONTH TSA STARTS	01 Jul 2028	+826 days	Critical
⬡	**QG5 — GoLive Gate · Hypercare Close** QUALITY GATE · 90-DAY HYPERCARE	30 Sep 2028	+917 days	Planned
◆	**TSA Exit Confirmation** ALL JCI IT SERVICES TERMINATED	14 Nov 2029	+1,327 days	TSA Exit
⬡	**QG6 — Final Gate · Project Closure** QUALITY GATE · PROGRAMME CLOSE	31 Dec 2029	+1,374 days	End State

IT WORKSTREAM COVERAGE

WS1 IT Infrastructure
WAN/LAN · AD · Servers · M365/Azure · Telephony · 180 sites
Planned

WS2 Commercial IT / ERP
SAP Migration · CRM · FSM · BPO · FRAME-comparable scope
Planned

WS3 Other Applications
~500 apps · SharePoint · Confluence / Jira · Wave planning
Planned

WS4 Engineering IT
PLM / Windchill · FOSS compliance · Developer network
Planned

WS5 Production IT (OT)
OT Security · MES · DOT · Plant telephony · 180 sites
Planned

WS6 HR IT
8,000 employees · Country HR rules · Regional compliance
Planned

WS7 IT Organisation & Processes
TOM · ITO Contracting · ITSM / ServiceNow · MSP/field
Planned

WS8 IT Contracts & Licences
Change of control · SAM · ~6,000 device licences · FOSS
Planned

WS9 IT Security
IAM / Saviynt · CISO · ISO 27001 · BCM · GDPR
Planned

QUALITY GATE TRACKER

QG1 Initialization Gate
Charter approved · Governance model confirmed · IT landscape assessed · Proceed to Concept
30 Sep 2026 · +186 days

QG2 Concept Gate
Architecture approved · Migration strategy baselined · TSA catalog defined · Risk register signed off
31 Mar 2027 · +368 days

QG3 Development Gate
Merger Zone ready · ERP built · 6,000 devices packaged · TSA contracts signed · App packages ready
28 Nov 2027 · +610 days

QG4 Implementation Gate
6,000 clients migrated · ERP live in MZ · Apps live in MZ · UAT passed · Cutover plan approved
28 Jun 2028 · +823 days

QG5 GoLive / Hypercare Gate
Hypercare complete · P1/P2 resolved · SLA baseline established · Stabilisation can begin
30 Sep 2028 · +917 days

QG6 Stabilisation / Closure Gate
TSA fully exited · All 180 sites on Bosch environment · Lessons learned complete · Project formally closed
31 Dec 2029 · +1,374 days

SCOPE & SCALE INDICATORS

REGIONAL SITE DISTRIBUTION (180 SITES)

Asia-Pacific (AP)	~75 sites · ~2,700 devices
Americas (AM)	~70 sites · ~2,700 devices
EMEA	~35 sites · ~700 devices

KEY RISK INDICATORS (PRE-PROJECT ASSESSMENT)

▲ HIGH RISK
WAN Lead Time (4–6 Months)
Network orders for 180 sites must be placed no later than Phase 2 to avoid go-live

▲ HIGH RISK
SAP Migration Complexity
FRAME-comparable ERP landscape; shell copy + SIT1/SIT2/UAT

▲ HIGH RISK
TSA Dependency & Scope Creep
18-month TSA operated by JCI creates ongoing dependency.

APPLICATION MIGRATION WAVES (~500 APPS)

Wave 1 — Critical Business Apps	~100 apps
Wave 2 — Standard Apps	~200 apps
Wave 3 — Remaining / Local Apps	~200 apps

COUNTRY-SPECIFIC COMPLEXITY HOTSPOTS

🇧🇷 **Brazil**
Extreme ERP tax law complexity

🇨🇳 **China**
Local FTS / customs systems

🇮🇳 **India**
Local IT solutions (RBIN)

🇲🇽 **Mexico**
Legal entity delays

delays. State-owned operators in AP/China are highest risk.

P:4 · I:5 · Rating: 20

cycle requires 9–12 months. Brazil ERP tax rules add significant complexity.

P:4 · I:5 · Rating: 20

Undefined exit criteria or scope expansion risk cost overrun and delayed Bosch independence.

P:3 · I:5 · Rating: 15

◆ MEDIUM RISK

IAM / IdM Implementation

6–9 month implementation window. Saviynt SC2 connector restricted to 10 days before closing in Bosch-governed environment — tight scheduling required.

P:3 · I:4 · Rating: 12

◆ MEDIUM RISK

~500 App Categorisation

Accurate app inventory (LeanIX/CMDB) and wave assignment is prerequisite for all Phase 4 migrations. Undiscovered apps are a recurring carve-out risk.

P:4 · I:3 · Rating: 12

● LOW RISK

Governance & Resourcing

Dual (Bosch + JCI) PMO structure with KPMG adds coordination overhead. SteerCo and RACI model must be established in Phase 1 to contain schedule risk.

P:2 · I:3 · Rating: 6

192	55	40,928	3
TOTAL TASKS	RESOURCE GROUPS	PERSON-HOURS	REGIONAL DC HUBS

CRITICAL PATH & GUIDING PRINCIPLES

INFRASTRUCTURE CRITICAL PATH

Co-locator selection → **Month 4**
WAN ordering → **Phase 2** (4–6 mo lead)
AD build → **Phase 3** (6 months)
M365/Azure tenant → **Phase 3**
WAN cutover → **Phase 4** (all 3 regions)

ERP CRITICAL PATH

SAP analysis → **Phase 2**
Shell copy prep → **Phase 3**
SIT1 / SIT2 → **Phase 4**
UAT sign-off → **04 Apr 2028**
ERP Day 1 Go-Live → **01 Jul 2028**

CLIENT WORKPLACE (6,000 DEVICES)

Wave 1 — AP Hubs → Dec '27 (~900)
Wave 2 — AM Hubs → Dec '27 (~900)
Wave 3 — EMEA → Jan '28 (~700)
Wave 4 — AP Remaining → Jan '28 (~1,500)
Wave 5 — AM Remaining → Jan '28 (~1,500)

PROGRAMME PRINCIPLES

"First make it work, then make it better"
Day-1 readiness is the primary goal
Non-selective data migration (FRAME)
Frozen Zone from Signing (19 Apr 2028)
Big Bang go-live (tightly coupled ERP)